

## Programme of the ArtiSaneFood's Second Meeting

### TIME: CET-1

- 8:45 – 9:45 **Partner IPB** (U. Gonzales-Barron)
- WP1 (Management and Coordination): Communication Plan, Data Management Plan, ArtiSaneFood website, Methods Pack
  - WP2 (Tracking surveys): Progress, delays, new schedule
  - WP3 (Biopreservation by lactic acid cultures): Progress, delays, new schedule
  - WP4 (Biopreservation by natural extracts): Progress, delays, new schedule
  - WP5 (Fate studies): Progress, delays, new schedule
  - WP9 (Dissemination and communication): ICPMF11, published articles, Special Issue, activities for next year, workshops
- 9:45 – 10:00 **PRIMA Project Officer** (Mohamed Wageih)
- Technical monitoring and reporting
  - Questions about administrative aspects
- 10:00 – 10:30 **Partner UNIBO** (Gerardo Manfreda & Alessandra de Cesare)
- WP2 (Tracking surveys): Progress, delays, new schedule
  - WP4 (Biopreservation by natural extracts): Progress, delays, new schedule
  - WP5 (Fate studies): Progress, delays, new schedule
  - WP9 (Dissemination and communication): Progress according to Communication Plan, activities for next year
  - Proposed actions for delayed and upcoming milestones and deliverables under UNIBO leadership
- 10:30 – 11:00 **Partner UIZ** (Fouad Achemchem)
- WP2 (Tracking surveys): Progress, delays, new schedule
  - WP3 (Biopreservation by lactic acid cultures): Progress, delays, new schedule
  - WP4 (Biopreservation by natural extracts): Progress, delays, new schedule
  - WP5 (Fate studies): Progress, delays, new schedule
  - WP9 (Dissemination and communication): Progress according to Communication Plan, activities for next year
  - Proposed actions for delayed and upcoming milestones and deliverables under UIZ leadership
- 11:00 – 11:30 **Partner UO** (Guessas Mohamed)
- WP2 (Tracking surveys): Progress, delays, new schedule
  - WP3 (Biopreservation by lactic acid cultures): Progress, delays, new schedule
  - WP4 (Biopreservation by natural extracts): Progress, delays, new schedule
  - WP5 (Fate studies): Progress, delays, new schedule

- WP9 (Dissemination and communication): Progress according to Communication Plan, activities for next year

13:00 – 13:30 **Partner UCO** (Antonio Valero)

- WP2 (Tracking surveys): Progress, delays, new schedule
- WP3 (Biopreservation by lactic acid cultures): Progress, delays, new schedule
- WP4 (Biopreservation by natural extracts): Progress, delays, new schedule
- WP5 (Fate studies): Progress, delays, new schedule
- WP9 (Dissemination and communication): Progress according to Communication Plan, activities for next year
- Proposed actions for delayed and upcoming milestones and deliverables under UCO leadership

13:30 – 14:00 **Partner AUA** (Panos Skandamis)

- WP2 (Tracking surveys): Progress, delays, new schedule
- WP4 (Biopreservation by natural extracts): Progress, delays, new schedule
- WP5 (Fate studies): Progress, delays, new schedule
- WP9 (Dissemination and communication): Progress according to Communication Plan, activities for next year
- Proposed actions for delayed and upcoming milestones and deliverables under AUA leadership

14:00 – 14:30 **Partner ISBT/UMA** (Nourhene Mihoubi)

- WP2 (Tracking surveys): Progress, delays, new schedule
- WP3 (Biopreservation by lactic acid cultures): Progress, delays, new schedule
- WP4 (Biopreservation by natural extracts): Progress, delays, new schedule
- WP5 (Fate studies): Progress, delays, new schedule
- WP9 (Dissemination and communication): Progress according to Communication Plan, activities for next year, exchange of students
- Proposed actions for delayed and upcoming milestones and deliverables under ISBT/UMA leadership

14:30 – 15:00 **Partners CNIEL & Anses** (Laurent Guillier)

- WP5 (Fate studies): Progress
- WP9 (Dissemination and communication): Progress according to Communication Plan, activities to be planned
- Proposed actions for delayed and upcoming milestones and deliverables under CNIEL/Anses leadership

15:00 – 16:00 **Final Discussion and Wrap-up** (U. Gonzales-Barron)

- Reprogramming delayed deliverables
- Planning upcoming milestones/deliverables
- Final Actions List
  - Who does what and when?
- Proposal for a sooner physical meeting: January 2021?

### Deliverables for the upcoming year (Month 13 – Month 24)

<b>Deliv #</b>	<b>Deliverable name</b>	<b>WP</b>	<b>Lead particip.</b>	<b>Type</b>	<b>Dissem level</b>	<b>Due</b>	<b>Status</b>
D5.1	Standardisation of inoculum and optimisation of the inoculation procedure in selected matrices (M13)	WP5	UCO	R	PU	<b>Jun 2020</b>	
D5.2	Definition of the prototype artisanal products (M14)	WP5	UCO	DEM	PU	<b>Jul 2020</b>	
D2.2	MB parameters of raw materials, mid and final products, production environments and genome analysis of pathogens (M15)	WP2	UNIBO	R	PU	<b>Aug 2020</b>	
D2.3	Risk factors leading to the growth and survival of pathogens in the artisanal food chains (M16)	WP2	UNIBO	R	PU	<b>Set 2020</b>	
D3.2	Selected indigenous LAB with bacteriocinogenic and technological properties for use in the artisanal foods (M18)	WP3	UIZ	R	CO	<b>Nov 2020</b>	
D4.2	Effective concentrations and modes of application of plant antimicrobials in foods (M18)	WP4	AUA	R	CO	<b>Nov 2020</b>	
D9.5	Intermediate Plan for Exploitation and Dissemination of Results (M18)	WP9	IPB	DEM	CO	<b>Nov 2020</b>	
D5.3	Survival of pathogens in artisanal products using enhanced process variables (M20)	WP5	UCO	R	PU	<b>Jan 2021</b>	
D8.1	Report from each partner on the utility of other risk assessment tools (M20)	WP8	CNIEL	R	PU	<b>Jan 2021</b>	